
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0019

07/15/2015

Contract Location: Time Allowed:

SR 81 BEGINNING AT BETHANY RD (CR 8) AND EXTENDING NORTH OF 

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

07/19/2013

08/02/2013

08/22/2013

08/30/2013

11/11/2013

07/06/2015

00/00/0000

609 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 05   

Elapsed Calender Days:

Percent Time: 110.02

670 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,014,796.67

$1,849,236.20

$267,889.28

87.45%

Counties:

Newton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231625-      $2,014,796.67 $1,849,236.20 $267,889.28 86.70% $117,644.51

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0019

07/15/2015

Project Number: 231625-      SR 81 - WIDENING FOR ADDITION LANES

 

STP00-0163-01(015)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,409,579.47 $1,309,535.86 $100,043.61

Non-Participating $352,394.92 $327,384.02 $25,010.90

Total Earnings $1,761,974.39 $1,636,919.88 $125,054.51

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,761,974.39 $1,636,919.88 $125,054.51

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($15,067.00)

Total: $1,746,907.39 $1,629,262.88

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $117,644.51

($7,410.00)($7,657.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0019

07/15/2015

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .919

 83970.000 .081

STP00-0163-01(015)

 

1.000 $6,801.57 $83,970.00

Category Amount: $6,801.57 $83,970.00

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .850

 653800.000 .150

STP00-0163-01(015)

 

1.000 $98,070.00 $653,800.00

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  5,677.000 9,813.150

 18.800 .000

 

 

9,813.150 $.00 $184,487.22

0035 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  1,900.000 1,993.380

L BITUM MATL & H LIME 73.600 .000

 

 

1,993.380 $.00 $146,712.77

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,208.000 1,298.300

L & H LIME 68.700 .000

 

 

1,298.300 $.00 $89,193.21

0050 413-1000     BITUM TACK COAT GL  703.000 4,174.000

 3.100 .000

 

 

4,174.000 $.00 $12,939.40

0055 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  80.000 106.244

 36.000 .000

 

 

106.244 $.00 $3,824.78

0075 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM 2.000 .000

 792.000 1.382

 

 

1.382 $1,094.54 $1,094.54



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0019

07/15/2015

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0090 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  513.000 622.850

 34.400 .000

 

 

622.850 $.00 $21,426.04

0095 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  72.000 72.300

 77.150 .000

 

 

72.300 $.00 $5,577.95

0100 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  84.000 88.500

 77.700 .000

 

 

88.500 $.00 $6,876.45

0110 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  14.000 9.000

 495.000 1.000

 

 

10.000 $495.00 $4,950.00

0165 634-1200     RIGHT OF WAY MARKERS EA  54.000 .000

 85.000 52.000

 

 

52.000 $4,420.00 $4,420.00

0170 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  450.000 738.050

 2.000 .000

 

 

738.050 $.00 $1,476.10

0180 668-8011     SAFETY GRATE, TP 1 SF  31.000 42.000

 38.000 .000

 

 

42.000 $.00 $1,596.00

Category Amount: $104,079.54 $1,138,374.46

Category Number: 0020 TEMPORARY EROSION CONTROL

0190 163-0240     MULCH TN  265.000 67.876

 100.000 8.258

 

 

76.134 $825.80 $7,613.40



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0019

07/15/2015

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TEMPORARY EROSION CONTROL

0225 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 100.000 .000

 

 

4.000 $.00 $400.00

0230 167-1500     WATER QUALITY INSPECTIONS MO  19.000 18.000

 475.000 1.000

 

 

19.000 $475.00 $9,025.00

Category Amount: $1,300.80 $17,038.40

Category Number: 0030 EROSION CONTROL

0250 700-6910     PERMANENT GRASSING AC  15.000 5.555

 900.000 3.237

 

 

8.792 $2,913.30 $7,912.80

0255 700-7000     AGRICULTURAL LIME TN  45.000 .340

 60.000 .140

 

 

.480 $8.40 $28.80

0265 700-8000     FERTILIZER MIXED GRADE TN  22.000 1.877

 400.000 .650

 

 

2.527 $260.00 $1,010.80

0275 710-9000     PERMANENT SOIL REINFORCING MAT SY  2,180.000 2,135.822

 1.300 1,158.667

 

 

3,294.489 $1,506.27 $4,282.84

0280 716-2000     EROSION CONTROL MATS, SLOPES SY  7,400.000 6,799.167

 0.850 586.333

 

 

7,385.500 $498.38 $6,277.68

Category Amount: $5,186.35 $19,512.92

Category Number: 0040 SIGNING AND MARKING

0285 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  60.000 .000

 12.000 60.000

 

 

60.000 $720.00 $720.00



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0019

07/15/2015

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0290 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  309.000 .000

 15.000 287.750

 

 

287.750 $4,316.25 $4,316.25

0295 636-2070     GALV STEEL POSTS, TP 7 LF  534.000 .000

 5.000 530.000

 

 

530.000 $2,650.00 $2,650.00

Category Amount: $7,686.25 $7,686.25

Category Number: 0020 TEMPORARY EROSION CONTROL

0400 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  5.000 6.000

 55.000 .000

 

 

6.000 $.00 $330.00

Category Amount: $0.00 $330.00

Category Number: 0010 ROADWAY

9060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 464.680

L & H LIME 65.265 .000

Reduction in Pay factor 95 %

                                                            

464.680 $.00 $30,327.34

Category Amount: $0.00 $30,327.34

Project Total Amount: $125,054.51 $1,761,974.39


